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DAILY PROGRESS REPORT 

DATE: 

I C150132.00 I February 1, 2016 
PROJECT:: 

Possum Point Power Station CCR Surface Impoundment Closures 
LOCATION: CQA TIME ON-SITE: 

Ponds A, B, C, D, and E ARRIVE: 6:45A.M. DEPART: 5:00P.M. 
CONTRACTOR(S): SUBCONTRACTOR(S) 

Glover Construction Co., Inc. Moretrench 
Apex 

WEATHER: 

AM: 48, Partly Cloudy PM: 60, Cloudy 
THE FOLLOWING WAS NOTED: 

Glover pumped treated water from Ponds A, B, and C to Pond D. 

Glover placed 12" SDR 17 HOPE pipe under Possum Point Road via culvert near dust suppression fill area. The pipe is 

to be used for dewatering Pond D and run to Possum Point Power Plant. 

KA performed daily environmental inspection and a section of silt fence beside the dust suppression fill area was 

observed to have been removed. KA discussed with Tim Collins (Glover) about removal of silt fence and Tim said Glover 

would replace the following morning, meanwhile a temporary measure was placed overnight. 

Moretrench continued installation of well points and fifty-three (53) well points were observed to be within Pond D. 

KA off-site at 5:00P.M. 
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